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^ BUDGET YEAR 2016-17 

BUSINESS UNIT: 3 7 9 0 COBCP NO: 9 PRIORITY: 9 PROJECT ID: 0000244 

DEPARTMENT: Department of Parks and Recreation 

PROJECT TITLE: Statewide: OHV Minor Capital Outlay Program 

TOTAL REQUEST (Dollars in Thousands) $1,716 MAJOR/MINOR: Ml 

PHASE(S) TO BE FUNDED: M PROJ CAT: CRI CCCI: 6069 

SUMMARY OF PROPOSAL: 
The Department of Parks and Recreation (Department) is requesting $1.7 million from Off-Highway 
Vehicle Trust Fund for the Off-Highway Vehicle (OHV) minor capital outlay program. This request 
will fund three minor projects at various State Vehicular Recreation Areas. These projects will 
provide for enhancements or improvements to address critical issues impacting health and safety 
that include park operations; public recreation and access; energy efficiency; and resource 
protection and restoration. The projects will enable or enhance program delivery. The attached 
individual COBCPs provide details on each project. 
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BUSINESS UNIT: 3790 COBCP NO: 9 PRIORITY: 9 PROJECT ID: 0000244 

A. PURPOSE OF THE PROJECT 
This proposal will fund three minor capital outlay projects at various State Vehicular Recreation 
Areas. These projects will provide for enhancements or improvements to address critical 
issues impacting health and safety that include park operations; public recreation and access; 
energy efficiency; and resource protection and restoration. The projects will enable or enhance 
program delivery. 

The projects are summarized in Table 1 and are further described in individual COBCPs. 

Table 1 
Department of Parks and Recreation 

2016/17 OHV Minor Capital Outlay Program 
Summary of Proposals 

Unit / Project Amount 
Hollister Hills State Vehicular Recreation Area 

Entrance Improvements 458,000 
Ocotillo Wells State Vehicular Recreation Area 

Auto Shop Addition 787,000 
Prairie City State Vehicular Recreation Area 

Auto Shop Addition 546,000 

TOTAL $1,791,000 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: j 0000244 

FISCAL IMPACT WORKSHEET BU/Enety: 3790 

Department Title: Department of Parks and Recreation Progarm ID 2860 

Project Title: ; .: 1 Statewide: OHV Minor Capital Outlay Program COBCP #: 9 

Program Category: . : CRI - Critical Infrastructure Deficiencies - Existing Priority: 9 

Program Sulx;ategory: . RD - Recreation Development Mm\: Ml 
Existing 
Authority 

January 10 April 1 
Action ^Action 

Mayl 
Action 

May 14 
Action 

. -Special : 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
3790-301-0263-16-16 Ml BA 1,716 1,716 

0 
0 
0 
0 

• 0 
0 
0 

i ! 0 
0 
0 
0 
0 

1 0 
TOTAL FUNDING 0 1,716 U 0 u u 1,/16 

PROJECT COSTS 0 
Study , ; 0 
Acquisition 0 
Performance Criteria • • • 0 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) . . 

0 1,716 •, • 6 • 0 0 

• 0 
• 0 
1,716 

0 
TOTAL COSTS 0 1,/16 U 0 U 0 1,716 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract I : i i 0 
Contingency 0 
A&E 0 
Agency Retained 0 
Other 1,716 1,716 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 0 1,716 0 0 0 0 1,716 

FUTURE FUNDING u u u u u 

SCHEDULE 
Study Completion 

mm/dd/yyyy 

Pro) Mgmt 
PROJECT SPECIFIC CODES 

DPR Location: , Statewide 
Acquisition Approval Budg Pack: N County: Statewide 
Start Preliminary Plans/Performance Criteria Pro] Cat; CRI City: ' Statewide 
Preliminary Plan/Performance Criteria Approval Req Legis N Cong Dist: 99 
Approval to Proceed to Bid ReqProv: N Sen Dist 99 
Contract Award Approval SO/LA Imp: N Assm Dist: 99 
Project Completion 6/30/2017 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProllD: 
FISCAL DETAIL WORKSHEET 
Department Title: Department of Parks and Recreation 

Budget 
000 
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COBCP #1 : 
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000 

BU/Entily: 
Progarm ID 
COBCP #1 : 
Priority:':: ' 
MA/MI: :• 7 

9 
Program Category: jCR I - Critical Infrastructure Deficiencies - Existing 
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000 
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Progarm ID 
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PROJECT RELATED COSTS COST TOTAL 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 0000244 

SCOPBASSUMPTIONS WORKSHEET BU/Entlty: 3790 

Department Title: Department of Parks and Recreation Progarm ID 2860 

Project Title: Statewide: OHV Minor Capital Outlay Program COBCP #: 9 

Program Category: . ; CRI - Critical Infrastructure Deficiencies - Existing Priority: 9 

Program Sutxiategory: l RD - Recreation Development mm\: Ml 

Project SpeciTic Proposals: For new projects provide proposed Scope language. For continuing projects provide ttK latest approved 
Scope language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting ttie level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY*1 ttirough BY+4 in ceiiAltO). 
The Department of Parks and Recreation (Department) is requesting funding from Off-Highway Vehicle Trust Fund 
for the Off-Highway Vehicle (OHV) minor capital outlay program. This request will fund three minor projects at 
various State Vehicular Recreation Areas. These projects will provide for enhancements or improvements to 
address critical issues Impacting health and safety that include park operations; public recreation and access; 
energy efficiency; and resource protection and restoration. The projects will enable or enhance program delivery. 
The attached Individual COBCPs provide details on each project. 



STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
COVER PAGE (REV 06/15) IMS Mail Code: A15 

^ BUDGET YEAR 2016-17 

BUSINESS UNIT: 3790 COBCP NO: 9A PRIORITY: 9A PROJEOTID: 0000244 

DEPARTMENT: Department of Parks and Recreation 

PROJECT TITLE: Hollister Hills SVRA: Entrance Improvements 

TOTAL REQUEST (Dollars in Thousands) $458 MAJOR/MINOR: Ml 

PHASE(S) TO BE FUNDED: M PROJ CAT: CRI CCCI: 6069 

SUMMARY OF PROPOSAL: 
The Department of Parks and Recreation (Department) is requesting $458,000 from Off-Highway 
Vehicle Trust Fund for the Off-Highway Vehicle (OHV) minor capital outlay program. This project 
will construct a new entrance lane and associated landscaping as well as a new entrance station at 
Hollister Hills State Vehicular Recreation Area (SVRA). The existing entrance road is often 
congested out to and on the county road, which poses a risk to visitors and through traffic. This 
project will alleviate the problem and provide Improved traffic patterns in this area. 
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BUSINESS UNIT: 3790 COBCP NO: 9A PRIORITY: 9A PROJECT ID: 0000244 

A. PURPOSE OF THE PROJECT 
Hollister Hills SVRA is located six miles south of Hollister in the Gabilan Mountains just an 
hour's drive from San Jose. This area is very popular for OHV recreation in a beautiful natural 
setting. OHV opportunities are provided for motorcycles, four-wheel drives, all-terrain vehicles 
(ATV), and side-by-sides. 

This project will relieve traffic congestion, which frequently occurs on weekends and holidays 
as vehicles arrive at Hollister Hills SVRA. The current entrance road arrangement does not 
provide adequate space for vehicles to exit the county road and safely enter the park. Traffic 
frequently backs up onto the county road and creates a hazard to through traffic and for those 
awaiting entrance into the park. This project will provide stacking lanes; improve traffic flow 
patterns; Install vegetative screening/landscaping; and construct a new entrance station, in 
order to create a safe, efficient, and welcoming entrance to the park. 

B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the California Department of Parks and Recreation is to provide for the health, 
inspiration, and education of the people of California by helping to preserve the state's 
extraordinary biological diversity, protecting its most valued natural and cultural resources, and 
creating opportunities for high-quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Protect and preserve resources and facilities in the existing State Parks System: The 
existing facilities are over-used and do not meet the current needs of the visitors. 

• Connect people to California's State Parks System: The entrance improvements will 
allow quick access to this popular park unit and will keep congestion down on county 
roads. Currently, visitors sit in traffic and have extended wait times to enter the park. This 
project will remedy this issue. 

The Mission of the OHV Division is to provide leadership statewide in the area of OHV 
recreation, to acquire, develop, and operate state owned SVRAs, and to otherwise provide for 
a statewide system of managed OHV recreational opportunities through funding to other public 
agencies. In addition, it is to ensure that quality recreational opportunities remain available for 
future generations by providing for education, conservation, and enforcement efforts that 
balance OHV recreation impact with programs and that conserve and protect cultural and 
natural resources in order to sustain the lands for future recreational use. 

The OHV Division Strategic Plan was published in 2009 after an extensive public participation 
and review process. This proposal addresses the strategic theme of maintaining existing OHV 
areas in good condition and preventing environmental damage, and addresses two of the goals 
included In the Strategic Plan: 

• Goal 1 - Sustain Existing Opportunity. 
Protect, preserve, and enhance existing OHV opportunities in a manner that ensures 
well managed experience. 

• Goal 2 - Increase OHV Opportunity. 
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Access to the SVRA will be improved by more efficient access to the park. 

C. ALTERNATIVES 
The following alternative solutions were considered to address the safety issues at the 
entrance to Hollister Hills SVRA: 

Alternative 1: Entrance Improvements (this project). This proposal will create additional 
vehicle stacking lanes, improved traffic circulation patterns and landscaping, and a new 
entrance station. 

Alternative 2: Relocate Temporarv Kiosk. Relocate the existing temporary kiosk to enhance 
circulation and make traffic lane improvements with associated landscaping. This alternative 
will not provide as much capacity for vehicle stacking along the entrance lanes as Alternative 1 
above, and only partially address the safety issues related to traffic backing up onto the local 
county road. 

Alternative 3: No project. This option would be to maintain operating out of the temporary 
kiosk in its current location. Safety concerns regarding traffic flow and interference with 
through traffic along the local county road would not be addressed. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative and Why 

The recommended solution is Alternative 1: Entrance Improvements. This project will 
create additional vehicle stacking lanes, improved traffic circulation patterns and 
landscaping, and a new entrance station. 

2. Detailed Scope Description 
This project will provide a new permanent entrance kiosk with utilities and furnishings at 
Hollister Hills SVRA. Traffic patterns will be adjusted and site improvements will be made 
to address visitor circulation and regulatory requirements, including fencing, signage, 
landscaping and site features. 

3. Basis for Cost Information 
Public works contract costs have been estimated by the Department based on the detailed 
project scope description, schematics and outline specifications. The estimate is based on 
RSMeans cost data. Costs are then adjusted for general conditions of the contract, the 
contractor's overhead, profit and bonds/insurance. The estimate is then adjusted to the 
midpoint of the anticipated construction period at a rate of 0.42 percent per month to adjust 
for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 

4. Comparison to Least Expensive Alternative 
The 'no project' option is the least costly alternative. This approach would not clearly 
delineate traffic patterns and would not address traffic stack up on public roads or provide 
space for regulatory requirements associated with OHV Park entrance. 
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D E P A R T M E N T O F P A R K S AND R E C R E A T I O N 
Acquisi t ion and Development 

2016/17 OHV Minor Capital Outlay Program 
B U D G E T C O S T E S T I M A T E 

UNIT: Hollister Hills State Vehicular Recreat ion Area E S T I M A T E D A T E : 6/16/2015 

P R O J E C T : Entrance Improvements P R O J E C T NUMBER: T E D 

L O C A T I O N : Hollister, CA P R E P A R E D B Y : SDR/MB 

C S I ITEM D E S C R I P T I O N UNIT QUANTITY UNIT C O S T AMOUNT 

Uti l i t ies/Grading/Site Work 
Site Prep I S 1 $1,847.00 $1,847.00 
Kiosk, vehicle & ped aire, turn around, planting LS 1 $16,097.00 $16,097.00 
Fill Soil - kiosk, vehicle/ped circ, turnaround, plantin LS 1 $5,265.00 $5,265.00 
Site SWPPP/BMP's LS 1 $6,097.00 $6,097.00 
Power LS 1 $6,097.00 $6,097.00 
Telephone LS 1 $6,097.00 $6,097.00 

Paving 
4" A .B. for Kiosk, vehicle & ped circ, turn around LS 1 $10,197.00 $10,197.00 
6" High Cone. Curb LS 1 $2,222.00 $2,222.00 
Colored Cone w/4" A .B . for kiosk LS 1 $7,097.00 $7,097.00 

Site Fea tures 
Trash/Recycl ing Container w/anchor LS 1 $5,097.00 $5,097.00 
Rail fence LS 1 $10,877.00 $10,877.00 
Concrete Bench LS 1 $2,297.00 $2,297.00 
Signage LS 1 $9,181.00 $9,181.00 
Boulders LS 1 $8,297.00 $8,297.00 

Structures 
Entrance Station Kiosk LS 1 $80,000.00 $80,000.00 

Planting & Irrigation 
Purchase Trees and Shrubs LS 1 $16,635.00 $16,635.00 
Purchase Irrigation Apparatus, Sensors, Control lers LS 1 $28,109.00 $28,109.00 

Figures Below Rounded to Thousand 
S U B T O T A L , Hard C o s t s $222,000 

10% General Condit ions $22,000 
Geographical Escalat ions 

S U B T O T A L $244,000 
15% Contractors 0 & P $37,000 
3% Bonds & Insurance $7,000 

Complexi ty Markup 
S U B T O T A L $288,000 

18 Escalate to Start of C @ .42%/Mo. $22,000 
2 Escalate to Mid Point @ .42%/Mo, $2,000 

E S T I M A T E D C O N T R A C T C O S T $312,000 
5% C h a n g e Order Cont ingency $16,000 

A & E Design $71,000 
Inspection $7,000 
Construct ion Management $15,000 
Project Management $19,000 
Est imat ing /Code Compliance $8,000 
CEQA Compl iance $8,000 
Bid Administrat ion $1,000 
Permits (utility, fees, etc.) $1,000 

T O T A L E S T I M A T E D C O S T $458,000 
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BUDGET YEAR 2016-17 

BUSINESS UNIT: 3790 COBCP NO: 98 PRIORITY: 98 PROJEOTID: 0000244 

DEPARTMENT: Department of Parks and Recreation 

PROJECT TITLE: Ocotillo Wells SVRA: Auto Shop Addition 

TOTAL REQUEST (Dollars in thousands) $787 MAJOR/MINOR: Ml 

PHASE(S) TO BE FUNDED: M PROJ CAT: OR! CCCI: 6069 

SUMMARY OF PROPOSAL: 
The Department of Parks and Recreation (Department) is requesting $787,000 from Off-Highway 
Vehicle Trust Fund for the Off-Highway Vehicle (OHV) minor capital outlay program. This critical 
project will expand the existing auto shop repair facilities by constructing an additional and larger 
repair bay and storage space immediately adjacent to the existing building to accommodate items 
in the current fleet. 

The Department must provide safe working conditions for all staff. Currently, Ocotillo Wells State 
Vehicular Recreation Area (SVRA) staff are forced to complete maintenance and repairs to vehicles 
outdoors and unsheltered in the extreme weather conditions found at this desert park. The larger 
vehicles required to run this park do not fit in the existing facility and staff have to work outdoors 
without the proper and necessary tools and safety equipment found in the auto shop. This project 

I will remedy this and provide a safe working environment for staff. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? N 
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BUSINESS UNIT: 3790 COBCP NO: 9B PRIORITY: 9B PROJECT ID: 0000244 

A. PURPOSE OF THE PROJECT 
Ocotillo Wells State Vehicular Recreation Area (SVRA) provides more than 80,000 acres for 
OHV recreation. On an average weekend outside the summer months, the park's attendance 
reaches upwards of 20,000 visitors. 

Due to the large size of the park, its remote location, and the large number of vehicles needed 
for patrol, maintenance, and management of natural and cultural resources, the park has its 
own auto shop. Because the current auto shop is undersized both for the number of vehicles 
needing maintenance and the size of vehicles currently in use, park staff must perform 
maintenance on some vehicles outside the existing auto shop. Temperature extremes and 
weather conditions in the desert make it difficult to perform routine or extensive maintenance 
on vehicles and equipment on vehicles outside. Temperatures in excess of 100 degrees and 
lows at or near freezing occur annually for extended periods. In addition, winds can exceed 40 
miles per hour, picking up sand and dust that contaminate tools and equipment. 

A sheltered and conditioned space would allow staff to perform their duties more safely and 
efficiently. The purpose of the project Is to provide additional all-weather work space in which 
to perform maintenance on the unit's vehicle and equipment fleet. 

B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the California Department of Parks and Recreation is to provide for the health, 
inspiration, and education of the people of California by helping to preserve the state's 
extraordinary biological diversity, protecting its most valued natural and cultural resources, and 
creating opportunities for high-quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Protect and preserve resources and facilities in the existing State Parks System: The 
existing facilities no longer meet the demands of the park unit. 

The Mission of the OHV Division is to provide leadership statewide in the area of OHV 
recreation, to acquire, develop, and operate state owned SVRAs, and to otherwise provide for 
a statewide system of managed OHV recreational opportunities through funding to other public 
agencies. In addition, it is to ensure that quality recreational opportunities remain available for 
future generations by providing for education, conservation, and enforcement efforts that 
balance OHV recreation impact with programs and that conserve and protect cultural and 
natural resources In order to sustain the lands for future recreational use. 

The OHV Division Strategic Plan was published in 2009 after an extensive public participation 
and review process. This proposal addresses the strategic theme of maintaining existing OHV 
areas in good condition and preventing environmental damage, and addresses the following 
goals Included In the Strategic Plan: 

• Goal 1 - Sustain Existing Opportunity. 
Protect, preserve, and enhance existing OHV opportunities in a manner that ensures well 
managed experience. 
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C. ALTERNATIVES 
The following alternative solutions were considered to address the safety Issues at the auto 
shop of the Ocotillo Weils SVRA: 

Alternative 1: Auto Shop Addition (this project). This proposal will expand the existing auto 
shop by constructing an additional and larger repair bay and storage space adjacent to the 
existing building. Utilities and service systems will be extended into the addition and the work 
areas will be ventilated, cooled and heated to maintain a suitable work environment. This 
alternative best addresses the immediate need for additional vehicle and equipment repair 
facilities with minimal cost and impact to the current headquarters complex and District support 
budget. 

Alternative 2: New Auto Shop. This alternative would demolish the existing auto shop 
building and construct a new, larger auto shop facility in the vicinity of the headquarters 
complex. The facility would be planned to accommodate the current and future service needs 
of the park's full range of equipment and would be designed to support a variety of activities 
from routine servicing of small vehicles to major repairs of heavy equipment. This alternative 
meets the purpose of the project. However, it is considerably more expensive for a larger 
building and the existing building still has many years of useful life, in addition, the general 
plan for the park Is currently being updated and the site selection for a new auto shop may be 
Incompatible with future planning of the headquarters complex. This alternative is significantly 
more costly with no significant operational benefit over Alternative 1. 

Alternative 3: No project. This alternative would continue the current use of the existing 
repair facilities and the corresponding inefficient working conditions. Vehicle and equipment 
servicing would continue without sufficiently protected and conditioned indoor repair space, 
resulting in delayed repair work and/or performance of work in the outdoor extremes of heat, 
cold or wind. By maintaining the current condition, the park's ability to perform timely, lasting 
repairs would remain below potential. This alternative would not allow the Department to fuiflii 
its mission to preserve the state's extraordinary biological diversity, protect its most valued 
natural and cultural resources, and create opportunities for high-quality outdoor recreation due 
to the lack of sufficient conditioned shop space and resulting repair Inefficiencies that directly 
affect the park operations support fleet. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative and Why 

The recommended solution is Alternative 1: Auto Shop Addition. This project will expand 
the existing auto shop by constructing an additional and larger auto repair bay and storage 
space adjacent to the existing auto shop building. This alternative best addresses the 
immediate need for additional vehicle and equipment repair facilities with minimal cost and 
impact to the current headquarters complex. 

The project will provide an additional enclosed repair bay sized to accommodate the larger 
equipment items in the current fleet. Project features include large vehicle access doors 
and storage for supplies and equipment used for maintaining the park's vehicles and 
heavy equipment. Utilities and service systems will be extended into the addition and the 
work areas will be ventilated, cooled and heated to maintain a suitable work environment. 
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The addition would be designed to be compatible with the existing building by specifying 
similar construction materials and finishes. The existing auto shop and completed addition 
will function and appear as one facility. The addition will use, to the extent feasible, the 
key principles of sustainable design such as the use of energy efficient electrical fixtures 
and components, natural day lighting solutions, recycled materials and/or certified wood 
products. Utilities extended to the addition will include mechanical heating and cooling, 
power, water and compressed air. 

2. Detailed Scope Description 
The project will construct an enclosed repair bay and storage to facilitate servicing the 
larger vehicles and heavy equipment items in the current fleet. The new work space will 
Include large vehicle access doors, storage for supplies and equipment, extensions of 
existing utilities and service systems including, but not limited to, water, waste, HVAC, 
ventilation, compressed air and appropriate shop lighting. 

The addition will be designed to be compatible with the existing building by specifying 
similar construction materials and finishes. The existing auto shop and completed addition 
will function and appear as one facility. The addition will use, to the extent feasible, the 
key principles of sustainable design such as use of energy efficient electrical fixtures and 
components, natural day lighting solutions, use of recycled materials and/or, certified wood 
products. Utilities extended to the addition will include power, water and compressed air. 

The scope of the project was determined by an analysis of maintenance requirements for 
the Park and the Sector. Specific space requirements will be identified by examining 
similar facilities at other Districts and determining current and anticipated future needs and 
facilities, applicable construction, accessibility, and professional standards. 

3. Basis for Cost Information 
Public works contract costs have been estimated by the Department based on the detailed 
project scope description, schematics and outline specifications. The estimate is based on 
RSMeans cost data. Costs are then adjusted for general conditions of the contract, the 
contractor's overhead, profit and bonds/insurance. The estimate Is then adjusted to the 
midpoint of the anticipated construction period at a rate of 0.42 percent per month to adjust 
for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 

4. Comparison to Least Expensive Alternative 
The least expensive alternative would be to do no project. However, under this scenario. 
Park staff will be required to continue to perform maintenance on some vehicles outside 
the existing auto shop. Temperature extremes and weather conditions in the desert make 
it difficult to perform routine or extensive maintenance on vehicles and equipment on 
vehicles outside the auto shop. Temperatures in excess of 100 degrees and lows at or 
near freezing for extended periods occur annually, in addition, winds can exceed 40 miles 
per hour, picking up sand and dust that contaminate tools and equipment 
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D E P A R T M E N T O F P A R K S AND R E C R E A T I O N 
Acquisi t ion and Development 

2016/17 OHV Minor Capital Outlay Program 
B U D G E T C O S T E S T I M A T E 

UNIT: Ocoti l lo Wel ls State Vehicular Recreat ion Area E S T I M A T E D A T E : 6/16/2015 

P R O J E C T : Auto Shop Addit ion P R O J E C T NUMBER: T B D 

L O C A T I O N : Ocoti l lo, CA P R E P A R E D B Y : SDR/MB 

C S I ITEM D E S C R I P T I O N UNIT QUANTITY UNIT C O S T AMOUNT 

Sitework 
Demolit ion (carports, concrete slabs, etc.) LS 1 $8,500.00 $8,500.00 
Concrete dr iveway slab SF 2000 $7.05 $14,105.00 
Extend mechanical heat ing/cool inq SF 1400 $15.00 $21,000.00 
Extend electric + 240V wir ing SF 1400 $10.00 $14,000.00 
Extend air compressor &m grease hose upgrade LS 1 $2,500.00 $2,500.00 
Extend telephone/data lines LS 1 $5,000.00 $5,000.00 
Relocate hose bibb LS 1 $950.00 $950.00 

Building 
Select ive Demoli t ion (modify exist ing shop bidg) LS 1 $5,000.00 $5,000.00 
Expand exist ing Bidg by 1 Repair Bay + Storage SF 1400 $125.00 $175,000.00 
(incI slab, foundat ion, roof emu bidg, drywall) 
Vehicle Lift, Hydrall ic 15,000 capaci ty LS 1 $21,000.00 $21,000.00 
Ceil ing Chain-Hoist system LS 1 $6,900.00 $6,900.00 
Work benches and cabinetry storage LS 1 $10,000.00 $10,000.00 
HAZMAT Storage (outside disposal access) LS 1 $20,000.00 $20,000.00 
Draingage System LS 1 $10,000.00 $10,000.00 
12' X 20' Coil ing Fire RatedCverhead Door/ Motor LS 1 $9,500.00 $9,500.00 

Figures Below Rounded to Ttiousand 
S U B T O l A L , Hard C o s t s $323,000 

10% General Condit ions $32,000 
5% Geographical Escalat ions $16,000 

S U B T O T A L $371,000 
10% Contractors 0 & P $37,000 
3% Bonds & Insurance $11,000 

10% Complexi ty Markup $37,000 
S U B T O T A L $456,000 

20 Escalate to Start of C @ .42%/Mo. $38,000 
3 Escalate to Mid Point @ .42%/Mo. $6,000 

E S T I M A T E D C O N T R A C T C O S T $500,000 
7 % C h a n g e Order Cont ingency $35,000 

A & E Design $114,000 
Inspection $50,000 
Construct ion Management $42,000 
Project Management $26,000 
Estimating /Code Compliance $2,000 
C E C A Compl iance $8,000 
Bid Administrat ion $1,000 
Permits (utility, fees, etc.) $9,000 

T O T A L E S T I M A T E D C O S T $787 ,000 
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B U S I N E S S U N I T : 3 7 9 0 C O B C P N O : 9 C P R I O R I T Y : 9 C P R O J E C T ID: 0 0 0 0 2 4 4 

A. PURPOSE OF THE PROJECT 
Prairie City SVRA is located at the base of the Sierra Nevada foothills, 20 miles east of 
downtown Sacramento and three miles south of U.S. 50. The park has flat, open grasslands, 
rolling hills with native blue oak trees, and acres of cobbled mine tailings. The area has 
motorcycle, all-terrain vehicle and four-wheel drive open riding areas, and a variety of tracks 
and special event areas. 

The continued growth in popularity of OHV use warrants the expansion of the facilities. Prairie 
City's proximity to large and expanding population centers including Sacramento, Folsom and 
Roseville has made it a popular and convenient destination for local and visiting OHV 
enthusiasts. As a result, the current facilities are not adequate to keep up with demand. 

Prairie City SVRA has staff to maintain park vehicles, including heavy equipment needed for 
routine upkeep of the system of roads, trails and tracks used for OHV recreation. However, the 
existing vehicle maintenance facilities are running from an old electrical source and pose a fire 
and safety risk to those working in or around the area. In addition, the facility is not large 
enough to accommodate the needs of the park. The park must depend on private auto shops 
for vehicle maintenance resulting in high repair bills and the need to shuttle vehicles to outside 
locations. Having the capacity to perform more of the vehicle maintenance in-house will 
ensure better efficiency and less down time for each vehicle that needs maintenance, thus 
returning the vehicle to service quickly. The proposed project will bring the existing facility up 
to code and will reinsulate the buildings. 

B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the California Department of Parks and Recreation is to provide for the health. 
Inspiration, and education of the people of California by helping to preserve the state's 
extraordinary biological diversity, protecting its most valued natural and cultural resources, and 
creating opportunities for high-quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Protect and preserve resources and facilities in the existing State Parks System: 
This project proposes to reinsulate the existing facilities and bring them up to code. 

The Mission of the OHV Division is to provide leadership statewide in the area of OHV 
recreation; to acquire, develop, and operate state owned SVRAs; to otherwise provide for a 
statewide system of managed OHV recreational opportunities through funding to other public 
agencies; and to ensure that quality recreational opportunities remain available for future 
generations by providing for education, conservation, and enforcement efforts that balance 
OHV recreation impact with programs that conserve and protect cultural and natural resources 
in order to sustain the lands for future recreational use. 

The OHV Division Strategic Plan was published in 2009 after an extensive public participation 
and review process. This proposal addresses the strategic theme of maintaining existing OHV 
areas in good condition and preventing environmental damage, and addresses the following 
goals included in the Strategic Plan: 
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• Goal 1 - Sustain Existing Opportunity. 
Protect, preserve, and enhance existing OHV opportunities in a manner that ensures a 
well-managed experience. 

C. ALTERNATIVES 
The following alternative solutions were considered to address the issues at the Prairie City 
SVRA auto shop: 

Alternative 3: Auto Shop Upgrades. This proposal will rehabilitate existing facilities to bring 
them up to current codes and reinsulate the facilities. This option will not add any additional 
space, but will remedy the existing health and safety concerns with the existing space. 

Alternative 2: Auto Shop Addition. This proposal will construct an additional vehicle bay, 
including an auto lift and associated equipment, to expand the existing auto shop. This option 
will provide adequate facilities as a base of operations for performing routine maintenance and 
repairs at the park. It will result in efficiencies in terms of vehicle availability and cost savings 
by avoiding some outside repair charges. 

Alternative 3: No project. This alternative will not construct an addition and capable park 
staff will have to continue to transport vehicles outside the park for services rather than doing 
the repairs themselves. Staff will spend work hours transporting vehicles off-site and spending 
state funds on these expensive repairs. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative and Why 

The recommended solution is Alternative 1: Auto Shop Upgrades. This project will will 
rehabilitate existing facilities to bring them up to current codes and reinsulate the facilities. 
This option will not add any additional space, but will remedy the existing health and safety 
concerns with the existing space. Although additional space is needed, this element is not 
critical enough to pursue at this time. 

2. Detailed Scope Description 
This project will update utilities and reinsulate the existing auto shop within the 
maintenance compound at Prairie City SVRA. 

3. Basis for Cost Information 
Public works contract costs have been estimated by the Department based on the detailed 
project scope description, schematics and outline specifications. The estimate is based on 
RSMeans cost data. Costs are then adjusted for general conditions of the contract, the 
contractor's overhead, profit and bonds/insurance. The estimate is then adjusted to the 
midpoint of the anticipated construction period at a rate of 0.42 percent per month to adjust 
for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 
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4. Comparison to Least Expensive Alternative 
The least expensive alternative would be to do no project. However, under this scenario 
the park would continue to incur significant off-site maintenance costs of department 
vehicles and heavy equipment and the wiring would remain outdated and overtaxed. 
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D E P A R T M E N T O F P A R K S AND R E C R E A T I O N 
Acquis i t ion and Development 

2016/17 OHV Minor Capital Outlay Program 
B U D G E T C O S T E S T I M A T E 

UNIT: Prairie City State Vehicular Recreat ion Area E S T I M A T E D A T E : 6/16/2015 

P R O J E C T : Auto Shop Addit ion P R O J E C T NUMBER: T B D 

L O C A T I O N : Rancho Cordova, CA P R E P A R E D B Y : SDR/MB 

C S I ITEM D E S C R I P T I O N UNIT QUANTITY UNIT C O S T AMOUNT 

Sitework 
Electrical -400 A Service LS 1 $25,000.00 $25,000.00 
Site Prep for Building LS 1 $2,000.00 $2,000.00 

Building 
Metal Frame Site Built Structure (inci foundat ion) SF 800 $200.00 $160,000.00 
HVAC Retrof i t /Upqrades SF 800 $15.00 $12,000.00 
Vehicle Lift 6000 # Hydraulic LS 1 $8,000.00 $8,000.00 
Air Compressor 5 hp LS 1 $4,000.00 $4,000.00 
Tire Balance Machine LS 1 $2,500.00 $2,500.00 
Tire Mount ing LS 1 $1,100.00 $1,100.00 
Solvent Tank LS 1 $2,500.00 $2,500.00 
Sand Blasting Machine LS 1 $750.00 $750.00 
Storage Cage Lockers EA 8 $750.00 $6,000.00 

Fire Sprinklers (addit ion only) SF 800 $12.00 $9,600.00 

Figures Below Rounded to Ttiousand 
S U B T O l A L , Hard C o s t s $233,000 

10% General Condit ions $23,000 
5% Geographical Escalat ions $12,000 

S U B T O l A L $268,000 
10% Contractors 0 & P $27,000 
3% Bonds & Insurance $8,000 

10% Complexi ty Markup $27,000 
S U B T O l FAL $330,000 

20 Escalate to Start of C @ .42%/Mo. $28,000 
3 Escalate to Mid Point @ .42%/Mo. $4,000 

E S T I M A T E D C O N T R A C T C O S T $362,000 
7 % C h a n g e Order Cont ingency $25,000 

A&E Design $42,000 
Inspection $50,000 
Construct ion Management $27,000 
Project Management $20,000 
Est imating /Code Compliance $2,000 
CEQA Compl iance $8,000 
Bid Administrat ion $1,000 
Permits (utility, fees, etc.) $9,000 

T O T A L E S T I M A T E D C O S T $546,000 


